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TENDER SCHEDULE FOR RENOVATION OF ACQUATIC GARDEN(LOWER
PART) i.e. DIGGING THE BED & REPAIR TO THE DAMAGED RETAINING

WALL AT RPRC, BHUBANESWAR
( Tender call Notice –No-17 of 2016-17)

REGIONAL PLANT RESOURCE CENTRE
Forest and Environment Department, Government of Odissa
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OFFICE OF THE CHIEF EXECUTIVE
REGIONAL PLANT RESOURCE CENTER BHUBANESWAR

Email-(www.rprcbbsr.com)
TENDER CALL NOTICE

No-1279 Date- 18.05.16

TENDER CALL NOTICE NO- (17) of 2016-17)

1. The Chief Executive, Regional Plant Resource Center, Bhubaneswar, Odisha invites Percentage Rate
bids for the works as detailed in table below, from eligible contractor registered with the state Government
and Contractor of equivalent Grade / Class registered with Central Government / MES / Railway or other
licensing Authority for execution of civil works on production of definite proof from the appropriate authority.

2. The bidders may submit bids for the following works.
Sl
No.

Name of work Value of
work

( in Rs.)
(Approx)

EMD Cost of
tender
paper

Last date
of sale of
tender
paper

Last date
of receipt
of tender
paper

Date of
opening of
tender
paper

Class of
contractor

Time
of

comp
letion

1 2 3 4 5 6 7 8 9 10
1. Renovation aquatic

garden(Lower Part)
i.e. Digging the bed &
repair to the damaged
retaining wall at
RPRC, Bhubaneswar

4,83,898.00 4900/- Rs2000/-
(+) 5 %
VAT

30.05.16
up to 3 pm

30.05.16
(up to 5
PM)

31.05.16
(at 4.00
P.M)

C&D
7 Days

3 Bid documents consisting of specifications, the schedule of quantities and the set of terms and conditions of
contract and other necessary documents can be seen in the office of the under signed during office hours on
working days except Sunday and public holidays till last date & hour of sale and receipt of tender papers.

4 Bid must be accompanied with bid security (EMD) of the amount specified against the work in the table under
Col.4 above from any scheduled Bank payable at Bhubaneswar and duly pledged in favor of the Chief
Executive, RPRC, Bhubaneswar. Bid security will have to be in any one of the forms as specified in the bidding
documents. Non submission of Bid security in specified form along with bid, shall be rejected.

5 The sale of tender documents shall start from dated – 19.05..16 and will close on dt. 30.05.16 up to 3 P.M
and receipt of the Bid documents up to 30.05.16 at 5.00 P.M.in the RPRC office where the bids have been
notified for sale.

6 Bids documents may be purchased from the office mentioned against the work in the table under Col-5 as well
as the office of the undersigned against a non-refundable cost of the documents as indicated column-5 in
shape of demand draft issued from any Scheduled bank payable at Bhubaneswar and in favor of Chief
Executive, RPRC, Bhubaneswar

7

8

Bid documents requested by mail will be dispatched by registered post / speed post on payment of an extra
amount of Rs. 500/- (Rupees Five hundred) over and above the cost of the Bid documents. The authority will
not be held responsible for the postal delay if any in the delivery of the documents or non-receipt of the same in
time.

Engineer Contractor desirous of availing E.M.D. exemption shall submit an affidavit to the effect that he/she has
not availed this facility for more than two works during the current financial year. The name of the work and
authority to whom he has submitted the tender shall be specified in the affidavit. If the same is not enclosed
with the tender it shall be treated as normal and no claim for E.M.D. exemption shall be entertained.

9 The Bids will be opened on dt. 31.05.16 at 4P.M in the office chamber of Chairman Tender committee in
the presence of the bidders or their authorized representative who wish to attend. If the office happens to be
closed on the last date of receipt or opening of the bids as specified, then the Bids will be received and opened
on the next working day at the same time and venue unless otherwise notified.

10 Additional performance security shall be furnished by the bidder when the bid is less than the tender cost by
more than 10%. In such event the bidders shall deposit an additional performance security to the extent of

http://www.rprcbbsr.com
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differential cost of bid amount & 90% of amount put to tender as indicated in Col.3 of the table in shape of
Deposit receipt of any scheduled Bank / N.S.C./ Post Office Time Deposit Account / KVP / Post Office S.B.
Account only duly pledged in favor of Chief Executive, RPRC, Bhubaneswar at the time of drawl of Agreement.

11 The tender should be mandatorily accompanied with the Xerox Copies of the valid registration
Certificate, Bid Security (EMD), Valid VAT clearance certificate, PAN card and other requisite
documents specified in eligibility criteria as per the DTCN. Otherwise bid shall be treated as non
responsive.
12.The tenderer are requested to go through the conditions of tender and on fulfillment of the conditions, they
may apply for tender paper. Non eligible contractors may participate in the tender at their own risk.

13 The other details can be seen from the bidding documents.

14 The Authority reserves the right to increase / reduce the scope / cancel the work without assigning any reason
thereof.

Sd/-
(Chief Executive )
Memo No1280. /RPRC, Bhubaneswar, Dt ………….2016
Copy to Chairman Tender Committee for information & necessary action.

Sd/
(Chief Executive )
Memo No1281.. /RPRC, Bhubaneswar, Dt………….2016.
Copy to office notice board/ Web site of RPRC for information of all concerned

Sd/-
(Chief Executive )
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OFFICE OF THE CHEIF EXECUTIVE,
BHUBANESWAR

DETAILED TENDER CALL NOTICE
***

1. Sealed percentage rate bids are invited in single cover system from eligible ‘D’ Class / ‘C’ Class
contractors registered with the State Government and contractors of equivalent Grade / Class registered with
Central Government / MES / Railways or other Licensing Authorities for execution of civil works on production
of definite proof from the appropriate authority in prescribed form to be eventually drawn up in P.W.D. FORM
P1 for the work / works as mentioned in the T.C.N. No.(17) of 2016-17 with corresponding
estimated cost as per T.C.N.. The Contractor shal l verify the tender document of the work he is
tendering for, before submission. He should tick () against the work he is tendering for.

a. This tender is on turnkey basis and tenderers with sound financial background and capable
of investing capital for advance procurement of all materials required for the work only need
apply. Department shall not supply any material for the work at all.

b. As the work in question is being taken up from state plan funding, there will not be any spill over
to next financial year and work has to be completed as per stipulation. Normally time extension
shall not be granted.

c. This Detailed Tender Call Notice along with the clauses mentioned herein shall form a part of
the contract and agreement.

PURCHASE OF BID DOCUMENTS

2. Non-transferable Bid documents will be available for sale in the office of the (i) Chief Executive, RPRC,
Bhubaneswar, as per TCN during office hours on all working days only from dt 19.05.16 and up to 3.00
PM on dt.30.05.16

3. i) Bids documents may be purchased from of the undersigned against a non-refundable cost of the
documents as indicated column-5 in shape of demand draft issued from any Scheduled bank payable at
Bhubaneswar and in favor of Chief Executive, RPRC, Bhubaneswar. The DD should be in split form of
Rs.2000/- + Rs100/- towards the cost of Bid document and 5% VAT from scheduled bank for an amount
of Rs.2100.00.

(ii)Bid documents requested by mail will be dispatched by Regd. Post / Speed Post on payment of an
extra amount of Rs.500.00 (Rupees Five hundred) only over and above the cost of Bid documents as in
Clause- 3 (i). It must be clearly noted that department will not be held responsible in any manner for any
postal delay in delivery of the Bid document or even for non-receipt of the same by the applicant.

4. The tender is to be submitted in sealed cover is to contain EMD, DTCN & B.O.Q. duly filled &
signed in by the tenderer, attested copy of Registration Certificate, PAN card, valid VAT
clearance certificate, certificates in DTCN duly filled-in and any other documents required as per the
relevant clauses of this DTCN and special conditions if any.
The tenderers are not required to write their names on the cover containing the bid documents. They
are required to write only the name of the work and authority who had issued the tenders.

DROPPING OF BID DOCUMENTS

5. Throughout these documents, the term ‘Bid’ and ‘Tender’ and their derivatives (bidder / tender, bid /
tender, bidding / tendering, etc.) are synonymous.

6. Before the deadline for submission of bids, the tender inviting authority may modify the bidding
documents by issuing addenda.

7. Any addendum thus issued shall be part of the bidding documents and shall be communicated in writing
by registered post or by phone to all purchasers of the bidding documents. Prospective bidders shall
acknowledge receipt of each addendum by phone of the tender inviting authority.

8. To give prospective bidders reasonable time in which to take an addendum into account in preparing
their bids, the tender inviting authority shall extend, as necessary, the deadline for submission of bids.

9. i) The Bid comprising of documents in sealed Cover must be delivered / dropped by the tenderer
in the right tender box and kept in the office during office hours on working days only from dt.
19.05.16 and up to 5 P.M on dt.30.05.16

(ii) If one tenderer submits more than one bid for a particular work in the TCN, then all his / her
bids for that work will be rejected.
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(iii) If the Bid documents sent through mail (Regd. Post / Speed Post ) reaches in the mentioned
offices after 5 P.M on dt.30.05.16, then the same will not be considered on any account even
if the Bid documents were dispatched by the tenderer before the last date of Receipt.

(iv) The tender should reach this office on or before the due date by registered/speed post only
and can also be put to ‘‘Tender Box’’ available in the office of the C.E RPRC. Telegraphic
tenders or tender received through fax/ e-mail / courier will not be entertained. Incomplete
documents and documents received after due date shall not be entertained.

OPENING OF BID DOCUMENTS
10. The tender will be opened by the Chairman Tender Committee , RPRC, Bhubaneswar in the office of the Chief

Executive, RPRC, Bhubaneswar at 4 P.M on dt. 31.05.16 in the presence of the tenderers or their duly
authorized representatives who wish to attend.

MODALITY FOR FURNISHING EARNEST MONEY DEPOSIT (E.M.D.)

11. The bid must be accompanied by E.M.D amount, which will be considered in line with the latest prevailing norm of
the Govt. order @ 1% (one percent) of the estimated cost put to tender, as laid down in Column-4 of TCN/IFB in
the shape of Deposit Receipt of any scheduled Bank / Kissan Vikash Patra / Post Office Savings Bank Account
/ National Savings Certificate / Postal Office Time Deposit Account only duly pledged in favor of the Chief
Executive, RPRC, Bhubaneswar and payable at Bhubaneswar as per the terms and conditions laid down in
OGFR and in no other form. The E.M.D. so deposited by the participating contractor / firm / company should
exhibit evidence to the effect that the EMD amount belongs to the firm/company. Request for transfer of EMD from
any other work to the tendered work will not be entertained. However, the bidder claiming for exemption of EMD
amount must submitapplIcatIon separately along with the tender for such purpose along with the documentary proof.
He should produce the Original Registration Certificate on the date & time of opening of tender
otherwise his tender is liable for rejection.
The term EMD, ISD and APS should not be confused with each other. These have their distinctness as regards
to their meaning and necessity.

a. EMD (Earnest Money Deposit) amount is equal to (i) 1% of the value put to tender and is to be furnished
by the tenderer in the sealed Cover in the shape and manner as clearly depicted above.

b. ISD (Initial Security Deposit) value is 2% of the accepted tender amount i.e. “contract price” and is to
be deposited by the contractor before drawl / signing of the agreement in the shape and manner as
detailed in the DTCN..

c. APS (Additional Performance Security) which is distinct in its meaning is explained in terms of its amount
and manner of deposit in favour of the Chief Executive, RPRC, Bhubaneswar at the time of drawl
of agreement as detailed in Clause-32 of this DTCN failing which, the tender will be considered as non
responsive and the same is liable for rejection.

12. The EMD of unsuccessful bidders will be refunded from the office of the Chief Executive, RPRC,
Bhubaneswar only after drawl of the agreement for the tendered work.

FACTORS TO BE CONSIDERED WHILE BIDDING
13. All the bidders must note that the earlier F2 Agreement Form has been renamed by the name P1 Agreement

Form and this new version of the agreement form will be used and referred for all purposes in case of percentage
rate tender. The contract will be drawn in P.W.D. P - 1 Contract Form & the contract shall be drawn & signed by
Chief Executive, RPRC, Bhubaneswar on behalf of the Governor of Odisha.

14. The work is to be completed in all respects within stipulated period as mentioned in Column-10 of TCN from the
date of issue of Work Order. Tenderer whose tender is accepted must submit a programme of work
immediately after issue of work order for approval of Chief Executive, RPRC, Bhubaneswar.

15. The tender should be mandatory accompanied with the Xerox copies of the valid Registration Certificate, valid
VAT clearance certificate, PAN card.

16. An applicant or any of its constituent partners whose contract for any work has been rescinded or who has
abandoned any work in the last five years, prior to the date of inviting the present bid, shall be debarred from
qualification. The tenderer is required to furnish an legal affidavit in original along with other documents in
sealed Cover at the time of submission of tender papers about the Authentication of Tender Documents
including Bank Guarantee to this effect is to be furnished separately as per format in Schedule-C of this DTCN.
Non-furnishing required affidavit in Schedule- C of the DTCN, will render the bid for rejection.

17. The bidder shall furnish a certificate along with the tender documents in sealed Cover to the effect that he / she is
not related to any officer in the rank of an officer in the Forest& Environment Department. If the declaration of the
contractor awarded with the work subsequently proved to be false, the contract will be rescinded. The earnest
money & the total security will be forfeited & he/she shall be liable to make good the loss or damages resulting for such
cancellation. The proforma for NoRelationship Certificate isexhibited vide Schedule-A.

18. i) When an individual makes the application for the tender, the individual should sign above his full type written
name and current address.

(ii) If the tender is put on behalf of any proprietary firm, it shall be signed by the proprietor above his full type
written name and the full name of his firm with its current address.
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(iii) If the tender is put by a firm in partnership, it shall be signed by all the partners of the firm above their full
type written names and current address or alternatively, by a partner holding power of attorney for the firm, a
certified copy of the power of attorney shall accompany the application. A certified copy of the partnership
deed and current address of all partners of the firm shall also
accompany the application in sealed Cover.

(iv) If the application is made by a Private Limited Company or a Corporation, it shall be signed by the duly
authorized person holding power of attorney for signing the application, in which case a certified copy of the
power of attorney shall accompany the application. Such Limited company or corporation will be required to
furnish satisfactory evidence of its existence along with the sealed Cover.

19. No tenderer will be permitted to furnish their tender in his own manuscript papers. All information should be written
in English and strictly in accordance with the provision as mentioned in the Tender Schedule. The tender containing
extraneous conditions by any bidder not covered in the Tender Call Notice are liable for rejection. Any change in
the wording by the tenderer will not be accepted. The name and signature of the applicant or his authorized
representative should appear at the bottom of each page of the DTCN and BOQ etc. comprising the Bid
documents and any other documents / papers contained in the sealed Cover.

20. The signature of the tenderer on the documents as envisaged in the concluding line of Clause-19 above should in
view of the authority-inviting tender, fairly tally with his specimen signature contained in the contractor’s
Registration Certificate Book. And, in case of authorized representative / Power of Attorney holder, his signature
in the legal document duly conferring on him the authority to act so, should in view of the above authority, tally with
his signatures on all the above aforesaid documents. The authority inviting the tender reserves the right to reject
the tender if he genuinely feels the difference in the two signatures of the tenderer / power of attorney holder as
described above.

21. To be eligible for qualification, applicants shall furnish the followings.
a. Copy of valid registration certificate, VAT, PAN, etc and Required E.M.D. as per the Clause No.-11.

b. Affidavit in original regarding current litigation, debarring / expelling of the applicant or abandonment of work by the
applicant including authentication of tender documents and Bank guarantee in Schedule-C format as per Clause-16.
c. should satisfy Clause No.15 of DTCN.
22. Even if qualifying criteria are met, the bidders can be disqualified for the following reasons, if enquired and

convinced by the Department as to

(a) Making a false statement or declaration.
(b) Past record of abandoning the work half way / recession of contract.
(c) Past record of in-ordinate delay in completion of the work.
(d) Past history of litigation.

23. Letters etc. found in the tender box regarding raising or lowering the rate or dealing with any point in connection
with the tender will not be considered.

24. In case of any discrepancy in printing or omissions of statutory specifications / clauses or any other part of
this approved document as in this DTCN during process of download of the Bid documents, then the decision
of the authority inviting the Bid / Tender will be binding on the tenderer.

25. (a) The authority reserves the right to reject any or all the tenders received without assigning any reason thereof.
(b) The authority reserves the right to increase / reduce the scope of work without assigning any reason thereof.
PERCENTAGE BID CR ITERIA

26. In this case of percentage rate tenders, only percentage at par / excess / less of the total value put to tender for
the whole work shall be written by the tenderer legibly both in words and figures at the last page of the Bill of Quantity
( i.e. Price Bid) showing the total value put to tender. If there will be difference in numeral figure and the word
depicting the percentage rate, then the “word” will be considered as correct. Any over writing, correction or
interpolation should be avoided while quoting this percentage rate. Where unavoidable, this should be properly
initialed by the tenderer.

a. The tenderer must fill only one of the three alternatives / options mentioned at last page of the BOQ / Price
Bid as to quoting of percentage rate.

b. If more than one will be filled in, then the Price Bid will be summarily rejected.
c. The contractor will write percentage excess or less up to one decimal point only. If he / she write the

percentage excess or less up to two or more decimal point, the first decimal point shall only be considered
without rounding off.

27. While preparing the bills for this percentage rate tender work, each item of work will be evaluated at the estimated
rate and the gross amount will be derived from there by adding each individual item value. Then the percentage
excess or less as quoted by the contractor will be added or subtracted from that gross amount of the bill.

28. Tenders received within due date and time as in Clause-9(i) will remain valid for a period of 90 (Ninety) days from
the last date of receipt of tenders. The validity of the tenders can be extended if agreed to by the tenderer.

29. Every tenderer is expected to inspect the site of the proposed work before quoting his percentage rate for the work.
He should also inspect the quarries, approach roads to quarries and satisfy himself about the quality and availability
of materials. In every case, the materials must comply with the relevant specifications. Complaints by the tenderers
at a future date regarding wrong assessment as to the availability of materials at quarries will not be entertained.

30. i) Bid documents consisting of specifications, the Schedule of Quantities and the set of terms and conditions of
contract and other necessary documents can be seen in all the offices issuing the documents, during office hours
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everyday except on Sundays and Public Holidays till last date of sale and receipt of tender papers. Interested
bidders may obtain further information at the same address.
(ii) The tenderer shall carefully study the tentative drawings if any and specifications applicable to the contract and all
other documents, which will form a part of the agreement before tendering for the work. Complaint at a future
date that plans and specifications have not been seen by the tenderer can not be entertained.

(iii) These tentative drawings are subject to revision or modification dur ing the execution as per actual necessity
and test conducted. But, the tendered rate for the total work quoted by the tenderer will hold good in case of
such modification of drawings during the time of execution and shall in no way invalidate the contract and no
extra monetary compensation will be entertained. The work shall however, be executed as per final
approved drawing to be issued by the Engineer-in-Charge as and when required.

31. Tenderers are required to go through each clause of P.W.D. Form P1 carefully in addition to the clauses
mentioned herein before tendering.

32. Additional Performance Security shall be furnished by the successful bidder at the time of drawl of agreement.
When the bid is less than the tender cost by more than 10%. In such event the successful bidder shall deposit
Additional Performance Security (APS). This APS amount is the differential cost of the Bid amount and 90%
of the estimated cost. In other words Additional Performance Security = 90% of the Estimated Cost – Bid Amount.
The additional performance security shall be furnished by the successfull bidder in shape of Fixed Deposit Receipt
from any scheduled Bank / NSC / KVP / POTD etc. in the manner as specified in Clause-11 duly pledged in favour of
Chief Executive, RPRC, Bhubaneswar s , which will be over and above the initial security deposit.
If the contractor fails to complete the work, the amount so furnished as APS will be forfeited in addition to other
penal clauses if imposed.

33. Only the Schedule of Quantities showing the items of work, its quantity, its rate as per Estimate and the total value
of the items i.e. work are contained in (Price Bid). It shall definitely be understood that the Government does not
accept any responsibility for the correctness or completeness of this schedule and that this schedule is liable for
alteration or omissions, set forth in the conditions of the contract and such omissions, deductions, additions or
alterations shall no way invalidate the contract.

34. The earnest money deposited by the tenderer will be retained and dealt with as per the terms and conditions of
the O.P.W.D. code.

35. The bidder / tenderer whose bid has been accepted will be intimated by Regd. Letter by the Engineer-in-charge
prior to expiry of the validity period. This letter (hereinafter and in the conditions of Contract called the
“Letter of Acceptance”) will state the sum that the Engineer-in-charge will pay the contractor in consideration of the
execution, completion and maintenance of the works by the contractor as prescribed in the contract (here-in-
after and in the contract called the “Contract Price”).
The notification of award will constitute the formation of the contract, subject only to the furnishing of a
performance security (Initial Security Deposit) in shape of Fixed Deposit Receipt of any scheduled Bank / Kissan
Vikash Patra / Post Office Savings Bank Account / National Savings Certificate / Postal Office Time Deposit
Account duly pledged in favor of the Chief Executive, RPRC, Bhubaneswar and in no other form..The security
deposit together with the earnest money and the amount withheld according to the provision of P1 agreement
shall be retained as security for the due fulfillment of this contract and additional performance security in
accordance with the provisions of the agreement.
(ii) The successful bidder will sign the agreement in conformity with Standard P.W.D. Form P1 with latest
amendments within 15 (Fifteen) days following the notification of award i.e. “Letter of Acceptance” by the
officer –in- charge.

(iii) Failure to enter in to the required agreement and to make the security deposit as above shall entail forfeiture of
the Bid Security (earnest money). No contract (tender) shall be finally accepted until the required amount of
initial security money is deposited. The security will be refunded after Twelve months of completion of the work
and payment of the final bill and will not carry any interest. As concurred by Law Department & Finance
Department In their U.O.R. No 848, dtd.21-05-1997 J.O.R.No.202 W.F.D. Dtd. 06.03.98 respectively the E.M.D.
will be forfeited in case where tenderers back out from the offer before acceptance of tender by the competent
authority.

36. By admission of a tender for the work, a contractor will be deemed to have satisfied himself by actual inspection of
the site and locality of the work, about the quality and availability of the required quantity of material including the
medical aid, labour and food stuff etc. and that rate quoted by him in the tender will be adequate to complete
the work according to the specifications attached there to and that he had taken in to account all conditions and
difficulties that may be encountered during its progress and to have quoted rate including labour and materials
with taxes, octroi, other duties, lead, lifts, loading and unloading, freight for all materials and all other charges
necessary for the completion of the work, to the entire satisfaction of the Engineer-in-Charge of the work
and his authorised subordinates. After acceptance of the contract rate, Government will not pay any extra charges
for any reason in case the contractor claims later on to have misjudged as regards to availability of materials, labour
and other factors.

37. In case the 1st lowest tenderer or even the next lowest tenderers withdraw in series one by one, thereby facilitating
a particular tenderer for award, then they shall be penalized with adequate disincentives with forfeiture of EMD
unless adequate justification for such back-out is furnished. Appropriate action for blacklisting such tenderers
shall also be taken apart from disincentivising the tenderer.

RESPONSIBILITIES & OBLIGATIONS OF THE CONTRACTOR
38. Under section 12 of contractors labour (Regulation and Abolition) Act. 1970, the contractor who undertakes

execution of work through labour should produce valid license from licensing authorities of labour Department.
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39. The contractor should be liable to fully indemnify the department for payment of compensation under
Workman Compensation Act. VIII of 1923 on any account of the workman employed by the contractor and full
amount of compensation paid will be recovered from the contractor.

40. Tenderers are required to abide by the fair wages clause as introduced by Govt. of Odisha, Works Department
Letter No.-VIII-R 8/5225 Dtd.26.02.55 and No.IIM-56/628842(5) Dtd.27.09.61 as amended from time to time.

41. In case of any complaint by the labour working about the non payment or less payment of his wages as per
latest minimum Wages Act, the Chief Executive will have the right to investigate and if the contractor is found to
be in default, he may recover such amount due from the contractor and pay such amount to the labour
directly under intimation to the local labour office of the Govt. The contractor shall not employ child labour. The
decision of the Chief Executive is final and binding on the contractor in such cases.

42. The contractor shall bear cost of various incidentals, sundries and contingencies in full necessitated in the work
within the following or similar category.
a. Rent, royalties and other charges of materials, octroi duty, all other taxes including sales tax, ferry, tolls

conveyance charge and other cost on account of land and building including temporary building and
temporary electric connection to work site as well as construction of service road and diversion road and its
maintenance till completion of work, collection of materials, storage, housing of staff or other purposes as
required will be borne by the contractor for the work. No contractor will however be liable to pay rent /
revenue of Govt. for temporary occupation of land owned by Govt. at the site of the work.

b. Labour camps or huts necessary to a suitable scale including conservancy and sanitary arrangements
therein at the look out of the contractor to the satisfaction of the local health authorities.

c. Suitable water supply including pipe water supply wherever available for the staff and labour as well as for
the work is to be arranged by the contractor at his cost.

d. Fees and duties levied by the Municipality, canal or water supply authorities are to be borne by the
contractor.

e. The contractor at his cost will arrange suitable equipments and wearing apparatus for the labour engaged in
risky operations.

f. Suitable fencing barriers, signals including paraffin and electric signal where necessary at works and
approaches in order to protect the public and employees from accidents are the look out of contractor.

g. Compensation including the cost of any suit for injury to persons or property due to neglect of any major
precaution also become payable due to operation of the workers compensation act will be borne by the
contractor.

h. The contractor has to arrange adequate lighting arrangement for the work wherever necessary at his own
cost.

43. The contractor shall have to abide by the C.P.W.D. safety code rules introduced by the Government of India,
Ministry of work Housing and Supply in their standing order No-44150 dtd.25.11.57.

44. The contractor should arrange the materials like steel, cement, paint and bitumen etc. of approved quality and
specification and get it tested in the departmental laboratory and approved by the authority before use at his own
cost for completion of the work within the time schedule. No extension of time will be granted on the application of
the contractor due to delay in procurement of materials.

45. (a) The Department will have the right to supply any departmental materials to be used in the work at any time
in the interest of work and the contractor shall use such materials without any controversy or dispute on that
account. The rate of issue of such materials will be at the stock issue rates inclusive of storage charges or
rates fixed by the Department or current market rate whichever is higher.

a. All the materials which are to be supplied from departmental. store will be as per availability of stock
and the contractor will have to bear the charges of straightening, cutting, jointing, welding etc. to required
sizes in case of M.S. Rods or Tor steel / M.S. Angles, Tees and Joists etc. Cut pieces of steel more than
one meter in length will be returned by the contractor at the stores issuing it without conveyance charges.

TOR rods, plates and structural members will be supplied in the scale / unit of length and size available in
the stock. For payment purpose, steel reinforcement shall be measured in length of different diameter, and
the steel plates etc. in terms of size and specification as actually used in the work. And, their weight
calculated as per sectional weight prescribed by the Indian Standard Specification or as directed by the
Engineer-in-Charge (Wastage of bars and unnecessary lapping will not be considered for
measurement and payment).

b. The selected contractor may take delivery of the available departmental materials according to his need for
the work as issued by the Sub-Divisional officer in-charge. The contractor shall make all arrangement for
proper storages of materials and their watch and ward at his own cost and responsibility. Under any such
plea of theft or so, if the contractor stops the work, he shall have to pay the full penalty as per relevant
clause of P1 agreement.

c. The contractor will be responsible for the loss or damage of any departmental materials if issued / supplied
during transit and in the execution of the work due to reasons what – so-ever and the cost of such materials
will be recovered from the bills at stock issue rates or market rates whichever is higher.

d. If the contractor removes Government materials supplied to him from the site of work with a view to dispose
of the same dishonestly, he shall be liable for civil or criminal prosecution arising out of his contract.
Besides, he will be liable to pay a penalty equivalent to five times of the price of such materials according to
the stock issue rate or market rate whichever is higher. The penalty so imposed shall be recovered from any
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sum that may become due to the contractor or from his security deposit or from the proceeds of sale thereof.

46. No payment will be made for benchmarks, level pillars, profiles and benching and leveling the ground where required.

47. After the work is completed, all surplus materials should be removed from the site of work. Preliminary work such
as vats, mixing platforms etc. should be dismantled and all materials be removed from the site and the premises
should be left neat and clean. These should be taken care of while quoting the percentage rate for the complete work.

48. Where the Department will feel it necessary, the Officer-in-Charge of the work shall issue a Site Order Book to
the contractor to be kept at the site of the work with pages serially numbered. Orders regarding the work
whenever necessary are to be entered in this book by the Officer-in-Charge with their dated signatures and duly
noted by the contractor or his authorized agents with their dated signature. Orders entered in this book and
noted by the contractor’s agent shall be considered to have been duly preached to the contractor for following the
instructions of the Department. The Site Order Book shall be the property of the P.W.D. and shall not be removed
from the site of work without written permission of the Engineer-in-charge i.e. Chief Executive and to be submitted
to the Engineer-in- charge every month.

49. Income Tax at the prevailing rate / percentage calculated on the gross amount will be deducted from the
contractor’s bill.

50. Prevailing rate of VAT on the gross amount of the bill will be deducted from the contractor’s bill, where Agreement
Value is one lakh and above.

51 1% Labor CESS will be deducted from, Bill amount towards the Buildings and other Construction Workers Welfare
CESS Acct 1996 as per Labour & Employment Dept Resolution No.12653 dt.15.12.2008

52. The contractor is required to pay royalty to Govt. as fixed from time of time and produce such documents in support
of their payment to the concerned Chief Executive with their bills, failing which the amount towards royalties of
different materials as utilized by the contractor in the work will be recovered from his bills and deposited in the
revenue of concerned department.

53. Under no circumstances, interest is chargeable on the dues or additional dues if any payable to the contractor for
the work.

54. Also no claim shall be entertained for loss due to earthquake, flood, cyclone, epidemic, riot or any other calamity
whether natural or incidental. Damages if caused by fire or other causes to persons and structures etc., will have to
be made good by the contractor at his own cost.

55. No part of the contract shall be sublet without written permission of the concerned Chief Executive or transfer be
made by power of Attorney authorizing others to receive payment on the contractor’s behalf.

56. The contractor should attach the certificate in token of payment deposit with the registration authority as per
recent circular of the Government relating to his registration.

57. The quantity mentioned in the Schedule of Quantities can be increased or decreased to the extent of 10%
for individual items subject to a financial implication of maximum 5% over the estimated cost. If it exceeds the limit
stated above, prior approval of competent authority is mandatory before making any payment.

ARRANGEMENT OF T&P MATERIALS

58. The contractor should at his own cost arrange necessary tools & plants and machineries etc. required for the
efficient execution of work and must take into account its cost of conveyance, running charges etc. while quoting
his single percentage rate for the whole work.

Clause-2(a) of P1 Contract:-TIME CONTROL:-
2.1. Progress of work and Re-scheduling programme.

2.1.1. The Chief Executive shall issue the letter of acceptance to the successful contractor. The issue of the letter of
acceptance shall be treated as closure of the Bid process and commencement of the contract.

2.1.2. With in 15 days of issue of the letter of acceptance, the contractor shall submit to the authori ty a work
Programme for approval commensurate to Clause no. 2.1.3 showing the general methods, arrangements, and
timing for all the activities in the Works along with monthly cash flow forecast.

2.1.3. To ensure good progress during the execution of the work the contractors shall be bound in all cases in which the
time allowed for any work exceeds one month to complete, 1/4th of the whole time allowed under the contract has
elapsed, ½ of the whole of the work before ½ of the whole time allowed under the contract has elapsed, 3/4th of the
whole of the work before 3/4th of the whole time allowed under the contract has elapsed.

2.1.4. If at any time it appears to the Engineer-in-Charge that the actual process of the work does not conform to the
work programme, the Contractor shall produce, at the request of the Engineer-in-Charge, a revised programme
showing the modifications to ensure completion of the works within the time for completion. If the contractor does
not submit an updated Programme within this period, the Engineer-in-Charge may withhold the amount of 1% of
the contract value from the next payment certificate and continue to withhold this amount until the next payment
after the date on which the revised Programme has been submitted.

2.1.5. The Engineer-in-Charge’s approval of the Programme shall not alter the Contractor’s obligations. The Contractor
may revise the Programme and submit it to the Engineer-in-Charge again at any time. A revised Programme is to
show the effect of Variations and Compensation Events.
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Extension of the Completion Date

2.1.6. The time allowed for execution of the work as specified in the Contract shall be the essence of the Contract. The execution
of the works shall commence from the 15th day or such time period as mentioned in letter of Award after the date on
which the authority issues written orders to commence the work or from the date of handing over of the site
whichever is later. If the Contractor commits default in commencing the execution of the work as aforesaid,
Government shall without prejudice to any other right or remedy available in law, be at liberty to forfeit the
Earnest Money & Performance Guarantee / Security Deposit absolutely.

2.1.7. As soon as possible after the Agreement is executed, the Contractor shall submit the Time & Progress Chart for
each milestone and get it approved by the Department. The Chart shall be prepared in direct relation to the time
stated in the Contract documents for completion of items of the works. It shall indicate the forecast of the
dates of commencement and completion of various trades of sections of the work and may be amended as
necessary by agreement between the Chief Executive and the Contractor within the limitations of time imposed in
the contract documents, and further to ensure good progress during the execution of the work, the contractor shall
in all cases in which the time allowed for any work, exceeds one month (save for special jobs for which a separate
programme has been agreed upon) complete the work as per milestone given in contract data.

2.1.8. In case of delay occurred due to any of the reasons mentioned below, the Contractor shall immediately give
notice thereof in writing to the Engineer-in-Charge but shall nevertheless use constantly his best endeavors to
prevent or make good the delay and shall do all that may be reasonably required to the satisfaction of the Engineer-
in-Charge to proceed with the works.
i) Force measures
ii) Abnormally bad weather
iii) Serious loss or damage by fire) Civil commotion, local commotion of workmen, strike or lockout affecting

any of the trades employed on the work.
v) Delay on the part of other contractors or tradesmen engaged by Engineer-in-Charge in executing work not

forming part of the Contract.
vi) In case a Variation is issued which makes it impossible for Completion to be achieved by the Intended

Completion Date without the Contractor taking steps to accelerate the remaining work and which would
cause the Contractor to incur additional cost.

and
vii) Any other cause, which, in the absolute discretion of the authority mentioned, in Contract data is beyond the

Contractors control.
2.1.9. Request for reschedule and extension of time, to be eligible for consideration, shall be made by the Contractor

in writing within fourteen days of the happening of the event causing delay. The Contractor may also, if
practicable, indicate in such a request the period for which extension is desired.

2.1.10. In any such case a fair and reasonable extension of time for completion of work may be given. Such extension
shall be communicated to the Contractor by the Engineer-in-Charge in writing, within 3 months of the date of receipt
of such request. Non-application by the contractor for extension of time shall not be a bar for giving a fair and
reasonable extension by the Engineer-in-Charge and this shall be binding on the contractor.

2.2. Compensation for Delay.
2.2.1. If the contractor fails to maintain the required progress in terms of clause 2 or to complete the work and clear the

site on or before the contract or extended date of completion, he shall, without prejudice to any other right or
remedy available under the law to the Government on account of such breach, pay as agreed compensation
the amount calculated at the rates stipulated below as the ChiefExecutive (whose decision in writing shall be
final and binding) may decide on the amount of tendered value of the work for every completed day / month (as
applicable) that the progress remains below that specified in Clause 2 or that the work remains incomplete.
This will also apply to items or group of items for which a separate period of completion has been specified.
Compensation @ 1.5% per month of for delay of work, delay to be completed on per Day basis.
Provided always that the total amount of compensation for delay to be paid under this condition shall not exceed
10% of the Tendered Value of work or to the Tendered Value of the item or group of items of work for which a
separate period of completion is originally given.
The amount of compensation may be adjusted or set-off against any sum payable to the Contractor under this or
any other contract with the Government. In case, the contractor does not achieve a particular milestone
mentioned in contract data, or the rescheduled milestone(s) in terms of Clause 2.1.5, the amount shown against
that milestone shall be withheld, to be adjusted against the compensation levied at the final grant of extension of
time. Withholding of this amount on failure to achieve a milestone, shall be automatic without any notice to the
contractor. However, if the contractor catches up with the progress of work on the subsequent milestone(s),
the withheld amount shall be released. In case the contractor fails to make up for the delay in subsequent
milestone(s), amount mentioned against each milestone missed subsequently also shall be withheld. However no
interest whatsoever shall be payable on such withheld amount.

2.3. Management Meetings.

2.3.1. Either the Engineer or the Contractor may require the other to attend a management meeting. The business of a
management meeting shall be to review the plans for remaining work and to deal with matters raised in
accordance with the early warning procedure.
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2.3.2. The Engineer shall record the business of management meetings and is to provide copies of his record to
those attending the meeting and to the Employer. The responsibility of the parties for actions to be taken to be
decided by the Engineer either at the management meeting or after the management meeting and stated in
writing to all who attended the meeting.

Clause-2 (b) of Percentage Rate P1 Agreement: - Rescission of Contract (Amendment as per letter
No.10639
dated, 27.05.2005 of Works Department, Odisha) :-

To rescind the contract (of which rescission notice in writing to the contractor under the hand of the Chief
Executive shall be conclusive evidence), 20% of the value of left over work will be realised from the contractor
as penalty.

RESERVATIONS OF THE TENDER INVITING AUTHORITY

59. If any bonafide mistake or omission in the wording & description of any clause in DTCN is left unnoticed
& inadvertently & the same is detected after sale of the bid document, then the Tender inviting authority i.e.
the Chief Executive, RPRC, Bhubaneswar reserves every right to correct that and all purchasers will abide by
that correction as per Clauses-6 to 8.

60. Similarly, if any bonfire arithmetical error or mistake / omission in wording of any item or Unit of item etc. is left in the
Bill of Quantity (Price Bid) unnoticed & inadvertently & the same is detected after sale of the bid document, then
the Tender inviting authority i.e. the Chief Executive, RPRC, Bhubaneswar reserves every right to correct that and
all purchasers will abide by that correction as per Clauses-6 to 8.

61. (i) In case of doubt / confusion / ambiguity on any score regarding qualification or disqualification of any
tenderer for the bid and which is not specifically covered in the above clauses of the DTCN, then the decision of
the authority inviting the tender i.e. the Chief Executive, RPRC, Bhubaneswar will be final & binding to all concerned
for all purposes.

(ii) Similarly, after the drawl of the agreement with the contractor, in case of any controversy during execution of the
work, then the decision by the Engineer-in-charge of the work i.e. the Chief Executive, Bhubaneswar (R&B) Division
No.III, Bhubaneswar within his limitations / power, will be final & abiding to the contractor, if not categorically
specified in the clauses of DTCN or Agreement.

62. In case of ambiguity between clauses of this DTCN and the P1 contract form, the relevant clauses of the P1
contract form shall prevail over the DTCN. The clauses not covered under P1 contract form shall be governed by
the clauses of the DTCN.

63. That, for the purpose of determining the jurisdiction in the event of any dispute in the contract, it would be deemed
to have been entered in to within the State of Odisha and it is agreed that neither party to the contract will be
competent to bring a suit with regard to the matter by this

contract at any place outside the State of Odisha.

Total: - 63 (Sixty Three) clauses only.

Approved

Sd/-
Chief Executive

RPRC Bhubaneswar



Contractor Chief Executive
12

SPECIAL CONDITION

1) The Contractor will not claim anything in any shape from the Government if the work is curtailed or stopped at any
stage for want of funds.

2) In the event of curtailment of allotment or paucity of funds (letter of credit) want of revised A/A, change in structural
design and drawing, if the scope of work reduced, contractor shall not claim compensation of any nature from Govt.
of Odisha.

3) Stages pass method to be adopted. Payment shall be made after verification of stage pass report.

4) Maintenance of stretch being developed, diversion traffic management is responsibility of the contractor.

5) All quality control test both at site and laboratory should be conducted for the work as envisaged in MORT & H
specification for Road & Bridge works (4th Revision) and results be recorded in the stage pass register both for the
materials used and product.

6) The work programme of the contractor should be followed strictly during course of execution and progress received
from time to time. This work shall be completed in all respects as per the project outlay without fail. If at any time it
should appear to the Engineer-in-charge that, the actual progress of the work does not confirm to the programme to
which consent has been given, the contractor shall produce at the request of the Engineer-in-charge, a revised
programme showing the modification to such programme necessary to ensure completion of the work within the time
of completion. If the contractor does not submit an up-dated programme within this period, the Engineer-in-charge
may withheld the amount of 1% of the contract value from the next payment certificate and continue to withheld this
amount until the next payment after the date on which the over due programme has been submitted.

7) No extra expenditure will be allowed on any account pertaining to this work till its completion. Work is to be restricted
to funds available.

8) The work is to be completed without cost overrun and time over run. Responsibility has to be fixed for delay in
execution of the work and cost over run. In no case the work shall be spill over to next financial year and it has to be
completed by the date line as the allotment for the work is valid up to end of current financial year.

.

9) Govt. of Odisha, Works Department Letter No. FAR 2/05-(pt) 24416 dt.24/12/05.

Clause No. 2.1.4.
If at any time it should appear to the Engineer-in-charge that, the actual progress of the work does not confirm to the
programme to which consent has been given, the contractor shall produce at the request of the Engineer-in-charge,
a revised programme showing the modification to such programme necessary to ensure completion of the work
within the time of completion. If the contractor does not submit an up-dated programme within this period, the
Engineer-in-charge may withheld the amount of 1% of the contract value from the next payment certificate and
continue to withheld this amount until the next payment after the date on which the over due programme has been
submitted.

10) All the concrete works must be cast either in the presence of Engineer Consultant/Asst. Engineer or Junior Engineer
and all pre measurement must be made either in the presence of Asst. Engineer or Junior Engineer before casting of
R.C.C. Works.

11) In support of use of branded materials like bitumen, steel, cement, tile, paints etc, the agency shall produce the
purchase bills/cash memo at the time of processing the bills, as per Government of Odisha Works Department letter
No. 9161 dt. 01.07.2010.
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SPECIAL CONDITION

The RCC / Cement Concrete casting work must be done either in the presence of Engineer Consultant
/Asst. Engineer or Junior Engineer concerned.

PROFORMA

Date Nature of Work executed Approximate
quantity to be
executed
(in Cum)

Length / Area
(In Meter / Sqm )

Officer Present
with sign.

Remarks.

1 2 3 4 5 6

The above report be submitted to Division Office in every fortnight.

UNDERTAKING

I / We Sri ……………………………………………………………

S/o ……………………………………………… ………………………………………………… Village………………………………..

P.O. …………………………………… P.S……………………………………………., Dist. ……………………………………… do

hereby undertake that, I / We will not claim any thing in shape from the Government if the work assigned to me / us curtailed

or stopped at any stage due to unavoidable circumstances or for want of funds.
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TECHNICAL SPECIFICATIONS FOR CIVIL PORTION OF WORK

Materials of following specification are to be used in work. The Tenderer are expected to possess and be well conversant
with the following IS standard and corde of practice

1. Cement Will be as per I.S. 269/255 (However the grade of cement to be
selected by the Engineer-in-Charge of work and complex cube test
before commencement of work in each batch).

2. Steel I.S. 432 (Plain) and 1785 (Tor)

3. Vibrator I.S. 7246

4. Aggregate I.S. 383, I.S. 515

5. Water for mixing and curing Shall be clean, free from injurious amount of oil, salt, acid, vegetable
materials and other substances and harmful to concrete in conformity
to I.S. 456 and I.S. 2025.

6. Sand / Fine Aggregate I.S. 2116, 383

7. Binding wire I.S. 280 (galvanised minimum 1 mm)

8. Rain water pipe I.S. 2527

9. Construction joints I.S. 3414

10. Steel Window Frame I.S. 1038/83

11. Steel Door Frame I.S. 4351/75

12. Fitting & Fixtures for journey
works

Conforming to I.S. 7452/82 strictly conform to I.S. specification and
as per direction of Engineer-in-Charge.

Note : For road work (Approach Road) specification as per road and bridges (latest edition) published by I.R.C & M.O.S.T.
shall be followed. In case of any doubt and absence of provision, regarding specification I.S. shall be referred (Indian standard

1. Cement Will be as per I.S. 269/255 (However the grade of cement to be selected by the
Engineer-in-Charge of work and complex cube test before commencement of work in
each batch).

2. Steel I.S. 432 (Plain) and 1785 (Tor)

3. Vibrator I.S. 7246

4. Aggregate I.S. 383, I.S. 515

5. Water for mixing and curing Shall be clean, free from injurious amount of oil, salt, acid, vegetable materials and
other substances and harmful to concrete in conformity to I.S. 456 and I.S. 2025.

6. Sand / Fine Aggregate I.S. 2116, 383

7. Binding wire I.S. 280 (galvanized minimum 1 mm)

8. Rain water pipe I.S. 2527

9. Construction joints I.S. 3414

10. Steel Window Frame I.S. 1038/83

11. Steel Door Frame I.S. 4351/75

12. Fitting & Fixtures for journey works Conforming to I.S. 7452/82 strictly conform to I.S. specification and as per
direction of

Engineer-in-Charge.

Note: For road work (Approach Road) specification as per road and bridges (latest edition) published by I.R.C & M.O.S.T.
shall be followed. In case of any doubt and absence of provision, regarding specification I.S. shall be referred
(Indian standard).
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ITEM OF WORK

1. Concrete shall be with conformity to I.S.456.
2. Foundation shall be with conformity to I.S.1080.
3. Stone masonry (R.R.) shall be with conformity to I.S.1597 (Part-I)
4. C.R. Masonry shall be with conformity to I.S.1597.
5. Brick masonry shall be with conformity to I.S.2212.
6. Cement plastering shall be with conformity to I.S.9103 & 6925.
7. Mortar shall be with conformity to I.S.2250
8. White and colour washing shall be with conformity to I.S.6278.
9. CC in foundation shall be with conformity to I.S.2571.
10. Anti-Termite Treatment shall be with conformity to I.S.6813. (Part – I & Part – II)
11. Painting to all surfaces shall be with conformity to I.S.2395 (Part – I & Part – II)
12. Steel painting shall be with conformity to I.S.1477 (Part – I & Part – II) I.S.1661
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SCHEDULE-A

CERTIFICATE OF NO RELATIONSHIP

I/We hereby certify that I/We* am/are* related / not related* to any officer of the
Forest & Environment Department, Govt. of Odisha I/We* am/are* aware that, if the

facts subsequently proved to be false, my/our* contract will be rescinded with forfeiture

of E.M.D and security deposit and I/We* shall be liable to make good the loss or

damage resulting from such cancellation.

I/We also note that, non-submission of this certificate will render my / our tender liable

for rejection.

(*) - Strike out which is not applicable
Signature of the Tenderer

Date:-
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SCHEDULE - B

INFORMATION REGARDING CURRENT LITIGATION, DEBARRING EXPELLING OF
TENDERED OR ABANDONMENT OF WORK BY THE TENDERER

1. a) Is the tenderer currently involved Yes / No
in any litigation relating to the
works.

b) If yes: give details:
2. a) Has the tenderer or any of its Yes / No

constituent partners been debarred/
expelled by any agency in India
during the last 5 years.

3. a) Has the tenderer or any of its Yes / No
Constituent partners failed to
perform on any contract work in
India during the last 5 years.

b) If yes, give details:

Note:

If any information in this schedule is found to be incorrect or concealed, qualification
application will be summaranily be rejected.

Signature of the Tenderer
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SCHEDULE - C

AFFIDAVIT

1. The undersigned do hereby certify that all the statements made in the required
attachments are true and correct.

2. The undersigned also hereby certifies that neither I / our firm
M/S_____________________________ nor any of its constituent partners have
abandoned any road/ bridge/Irrigation /Buildings or other project work in India nor any
contract awarded to us for such works have been rescinded during the last five years
prior to the date of this bid.

3. The undersigned hereby authorized and request (s) any bank, person, firm or
Corporation to furnish pertinent information as deemed necessary and as requested
by the Department to verify this statement or regarding my (our) competency and
general reputation.

4. The undersigned understands and agrees that further qualifying information may be
requested and agree to furnish any such information at the request of the Department.

Signature of the Tenderer

Title of Officer

Name of Firm

Date:

Approved for 22 (Twenty two) pages only.

Sd/-

Chief Executive
RPRC, Bhubaneswar
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Tender Inviting Authority:- Chief Executive , RPRC, Bhubaneswar.
Name of Work :- Renovation of aquatic garden(Lower Part) i.e. Digging the bed & repairing to the
damaged retaining wall at RPRC, Bhubaneswar

Bid Identification No:-TCN-17/2016-17

Bidder
Name: Excess ( + ) 0.00 %

SCHEDULE OF WORKS
Sl.
No.

Description of work No. or
Qty.

Unit Estimated Rate AMOUNT
Rs. PFigure Words

1 Earth work excavation through
mechanical means using excavator
and excavating up to required depth
and depositing the excavating
material in a suitable area for lifting
the same away from the work site etc
complete as per direction of the
Engg-in charge 34 Hour 840.00

Rupees eight hundred
forty only 28560.00

2 Transportation of excavated materials
through hydraulic tractor/tipper to
selected dumping site within 5 km
lead including all labour T&P etc
required to complete as per direction
of the Engg-in- charge. 2069.44 Cum 158.00

Rupees one hundred
fifty eight only 326972.00

3 Removing old cement plaster from
walls including racking joints 12mm.
deep in all floors at all heights and
removing the debris away from the
work site with all leads including cost
of all labour, sundries and T&P. etc.
required for the work complete as
directed by the Engineer-in-charge 328.40 Sq-mt 25.00

Rupees twenty five
only 8210.00

4 Rusticated (Bajuri Plaster) with
12mm thick cement plaster in
cement mortar (1:4) with washed
Bajuri(6mm H.G chips) with neat
cement punning using water proofing
compound (Approved quality) in all
floors at all heights finished smooth
to brick walls in dados & skirting
after raking out the joints including
watering and curing complete with
cost, conveyance, royalties and taxes
of all materials and cost of all labour,
sundries and T&P. etc. required for
the work complete as directed by the
Engineer in charge..

328.40 Sq-mt 195.40

Rupees one hundred
ninety five & forty
paisa only 64169.00
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5 Fly ash. brick masonry in C.M. (1:4)
in all floors at all heights using Fly
ash bricks of 25cm x 12cm x 8cm.
Size having crushing strength not less
than 75Kg/cm2 after immersing the
bricks for six hours in water before
use in superstructure including
splays cutting, moulding, corbelling,
champhering, watering and curing
including cost, conveyance, royalties
and taxes of all materials and cost of
all labour, scaffolding, sundries and
T&P. etc. required for the work
complete as directed by the Engineer
in charge. 12.21 Cum 4102.70

Rupees four thousand
one hundred two
&seventy paisa only 50094.00

6 12mm thick cement plaster in
cement mortar (1:4) with neat
cement punning in all floors at all
heights finished smooth to brick
walls in dados & skirting after raking
out the joints including watering and
curing complete with cost,
conveyance, royalties and taxes of all
materials and cost of all labour,
sundries and T&P. etc. required for
the work complete as directed by the
Engineer in charge.. 48.30 Sq-mt 122.00

Rupees one hundred
twenty two only 5893.00

Total estimated cost in Figures 483898.00

Quoted Amount

Quoted rate in Words
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BID SALE DETAILS

Name of the work tendered for:- Renovation aquatic garden(Lower Part) i.e. Digging the
bed & repair to the damaged retaining wall at RPRC,
Bhubaneswar

Approx. Estimated amount:- Rs4,83,898.00

Cost of tender paper :- Rs2000/- + VAT @5 %= Rs2100.00

Last date of sale of tender : Dated ( 30.05.16 up to 03.00 PM)
Last date of receipt of tender : Dated (30.05.16 up to 5.00P.M)
Opening of tender : Dated (31.05.16 at 4 P.M)

Issued to the tenderer:…………………………………………………………..

Vide Money Receipt No………………………………. Date ………………….

Class……………………………………………………………………………...

Sd/-
Administrative Officer
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CHECK LIST

(For official use only)

1.Name of Agency :-

2. Valid Registration Certificate: - Not Furnished / Furnished ______Class Valid up to_____________.

3. PAN CARD :- Not Furnished / Furnished _____________.

4. Valid VAT clearance certificate :- Not Furnished / Furnished Valid up to_____________.

5. EMD :- Not Furnished / Furnished for Rs ____________________vide in

Shape of ______________________________________________

______________________________________________________.

6. (i) Total No of Correction…………… In item No _____________________)

(ii)Total No of Over writing………… In item No _____________________)

(iii)Total No of Interpolation………….. In item No _____________________)

7. Total No Sheets enclosed _____________( excluding EMD of _______sheets)

8. Validity of Tender Paper: - VALID / UNVALID due to _____________________

(Chairman Tender committee )
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